
Avery Landing Site 
Project Schedule 

ERRS 3 RlO Contract No. EP-R7-07-02 
Task Order No. 0043 

EQ Project No. 030261.0043 
ID JTask Name Uune IJulv 'August /SeRlember 
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~Project Setup/Move-In 

2 1 May 14-19 

~ Move-In 
4 

1 
Utility Locate 

- 5- j Office Trailer Move-In & Setup 

~ Equipment Move-In/Set Fuel Cell 
__2_J Relocate Potlatch Stuff 

~ 5/15 

iiil 

Iii 
_8 j--Notice-to-Proceed-Hwy-50 Subcontractor'--J----+- 5L17 ______ _ _ _ _ -'--------- ---------------------------------

--g~, Relocate Frontier Phone Line iiil 

141 
- 15- l 

16! 

11l 
18 I 
19 

Install Wheel-Wash 
Relocate Bentcik Cabin 
Install Warning Signs Adjacent River 
Level Water Treat Lay down Area 
Lay Out Overburden Stockpile 
Construct Haz Soil Containment Cells 
Begin Fabrication Water Treat System 
Begin Developing Borrow Source 

May 21-26 
Complete Fabrication Water Treat System 
Construct By-Pass Road 
Construct Off-Site Truck Routes 
Develop Borrow Source 
Install Traffic Control Equipment 
Install Temp Fence 
Implement Traffic Control Measures 
Remove Overburden Adjacent Hwy 50 
Begin Removal & Stockpile ofAsphalt Hwy 50 

jFHWA Remediation Task 003 
I Hwy 50 Asphalt Removal & Stockpile 

Excavate & Stockpile Overburden Hwy 50 
31 I Excavate &-Stockpile Contaminated Soil Hwy 50 

32 I Operate Water Treatment System 
3 Pre-Construction Meeting Hwy 50 Rebuild 
~ Off-Site Trans & Disposal Conta-minated Soil 

~ Hghway 50 Re-Build, Subcontractor 
36 jBentcik Property Remediation Task 002 
~ Excavate SW Corner of Bentcik Property 
~ Excavate toNE 50' fm By-Pass Road -
~ Off-Site Trans & Disposal of Contaminated Soil 
~ Remove By-Pass Road 

Remove Overburden Underlying By-Pass Road 
Excavate Contaminated Soils Underlying By-Pass 

d 

Operate Water Treatment System 
Backfill Bentcik Property 
Off-Site Trans & Disposal of Contaminted Soils 
Backfill By-Pass Road 
Place Dams in St. Joe River 
Excavate Culvert Pipe in St. Joe River 
Excavate Seeps & Bank St. Joe River 
Backfill River Bank 
Place Rip-Rap River Bank 
Clean Contaminated Rip-Rap, if Necessary 
Remove Dam fm St. Joe River 
Place Top Soil 

551 Hydroseed Placed Top Soil 
-s6!Project Move-Out 

57 i Water Treatment System Dismantle & Demob 
Relocate Bentcik Cabin to Original Location 

59 i Dismantle Containment Cells/Disposal 
---sDl Decon Equipment/Move-Out 
-----e1l Move-Out Office Trailers 
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